

# MASTER OPENING ROADMAP

8 ALF CLINICS  
FLORIDA

A detailed 16-week opening plan: business case through physical readiness and the foundational gates that unlock launch.

| TASK / DELIVERABLE                                                      | OWNER           | DEP.  | W1 | W2 | W3 | W4 | W5 | W6 | W7 | W8 | W9 | W10 | W11 | W12 | W13 | W14 | W15 | W16 |
|-------------------------------------------------------------------------|-----------------|-------|----|----|----|----|----|----|----|----|----|-----|-----|-----|-----|-----|-----|-----|
| STRATEGY, BUSINESS CASE, OPERATING MODEL                                |                 |       |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Validate service model, target resident population, and care scope      | COO             | -     |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Build 12-month volume, revenue, labor, and startup cost model           | COO             | 1     |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Confirm 8-ALF deployment sequence and site assumptions                  | COO             | 1     |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Define legal/entity, banking, tax, and insurance structure              | CEO/COO         | 1     |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Create launch budget and purchasing approval thresholds                 | COO/Finance     | 2     |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Set opening gates, weekly cadence, decision rights, and escalation path | COO             | 1     |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| REGULATORY, CLINICAL, AND COMPLIANCE                                    |                 |       |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Map licensure, scope-of-practice, documentation, and site requirements  | Compliance      | 1     |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Assign clinical leadership and medical oversight responsibilities       | Clinical        | 1     |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Build required policy library: clinical, privacy, safety, incident, HR  | Compliance      | 4     |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Set HIPAA/privacy/security controls, BAAs, and access rules             | Compliance/IT   | 4     |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Build credentialing packet, payer matrix, enrollment checklist          | Credentialing   | 1     |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Submit licenses/enrollments/credentialing and track every exception     | Credentialing   | 5     |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Build clinical workflows: intake, assessment, follow-up, escalation     | Clinical        | 2     |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Create emergency/escalation protocols and transfer pathways             | Clinical        | 7     |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| FACILITY, SUPPLIES, VENDORS, AND PHYSICAL READINESS                     |                 |       |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Confirm ALF/site readiness criteria, room access, storage, utilities    | Ops/Site        | 3     |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Source exam furniture, carts, scales, BP equipment, clinical basics     | Ops/Procurement | 5     |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Source office hardware: laptops, monitors, printer/scanner, backups     | IT/Ops          | 5     |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Order routine office supplies: pens, paper, labels, clipboards, folders | Ops             | 8     |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Order clinical consumables and PPE per approved scope                   | Ops/Clinical    | 7     |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Finalize vendor setup, W-9s, contracts, SLAs, delivery contacts         | Finance/Ops     | 4     |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Create par levels, reorder points, storage map, and supply owner        | Ops             | 19    |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Complete site walk, punch list, signage, wayfinding, safety checks      | Ops/Site        | 14,16 |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |

DEFINITION OF DONE

Every workstream has an owner, dependency, timing window, and launch gate.

ACTIVE

CRITICAL

COMPLETE / READY

# MASTER OPENING ROADMAP - WEEKS 9-16

Continuation of the master roadmap: systems, staffing, referral engine, go-live, and stabilization.

8 ALF CLINICS  
FLORIDA

| TASK / DELIVERABLE                                                 | OWNER         | DEP.     | W1 | W2 | W3 | W4 | W5 | W6 | W7 | W8 | W9 | W10 | W11 | W12 | W13 | W14 | W15 | W16 |
|--------------------------------------------------------------------|---------------|----------|----|----|----|----|----|----|----|----|----|-----|-----|-----|-----|-----|-----|-----|
| TECHNOLOGY, EMR, INTAKE, REVENUE CYCLE                             |               |          |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Configure EMR, users, roles, security, templates                   | IT/Clinical   | 7        |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Build intake forms, consent flow, scheduling rules, reminders      | Ops/IT        | 23       |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Configure billing, coding, claims, payment, and denial workflows   | Revenue Cycle | 5        |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Payer/clearinghouse interfaces, EDI, test claims, payment posting  | Revenue Cycle | 25       |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Build KPI dashboard, definitions, owners, and reporting cadence    | COO/Data      | 24,26    |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Set telephony, shared inbox, voicemail, routing, after-hours rules | IT/Ops        | 17       |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Create backup, downtime, data retention, incident response plan    | IT/Compliance | 10       |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Run end-to-end mock patient: referral to payment posting           | COO           | 24,25,27 |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| PEOPLE, HR, TRAINING, AND STAFFING                                 |               |          |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Define org chart, roles, FTE needs, coverage model, site owners    | COO/HR        | 2        |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Draft job descriptions, compensation bands, interview scorecards   | HR            | 31       |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Recruit, interview, reference, and select launch team              | HR/Clinical   | 32       |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Set up payroll, benefits, onboarding, files, and training records  | HR            | 4        |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Run orientation: clinical, ops, compliance, privacy, escalation    | HR/Clinical   | 33,34    |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Competency checks, workflow drills, technology practice            | Clinical/IT   | 35       |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Build schedules, coverage backup, timekeeping, call tree           | COO/HR        | 35       |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| BRAND, REFERRAL NETWORK, AND LAUNCH COMMUNICATIONS                 |               |          |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Finalize brand positioning, messaging, service overview            | Marketing     | 1        |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Build website/landing page, referral packet, contact pathways      | Marketing/IT  | 41       |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Create ALF partner communications and staff education materials    | Marketing/Ops | 41       |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Build referral outreach list and launch communication calendar     | Marketing/COO | 43       |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Open referral/test intake channel and response SLAs                | Ops           | 44       |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| GO-LIVE AND STABILIZATION                                          |               |          |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Go-live readiness review: regulatory + people + tech + supplies    | COO           | all      |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Soft launch / limited census day with command-center support       | COO           | 48       |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Full launch across approved initial sites                          | COO           | 49       |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Daily launch huddle: census, staffing, issues, claims, supplies    | COO           | 50       |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| 30-day stabilization: KPI cadence, fixes, SOP refresh, ownership   | COO           | 51       |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |

DEFINITION OF DONETechnology, people, referral flow, and stabilization are sequenced behind the core readiness gates.

ACTIVECRITICALCOMPLETE / READY

# REGULATORY + CLINICAL + CREDENTIALING

The workstream that protects the launch from regulatory delays, clinical gaps, payer delays, and documentation failures.

8 ALF CLINICS  
FLORIDA

| TASK / DELIVERABLE                                                    | OWNER               | DEP.  | W1 | W2 | W3 | W4 | W5 | W6 | W7 | W8 | W9 | W10 | W11 | W12 | W13 | W14 | W15 | W16 |
|-----------------------------------------------------------------------|---------------------|-------|----|----|----|----|----|----|----|----|----|-----|-----|-----|-----|-----|-----|-----|
| GOVERNANCE & COMPLIANCE                                               |                     |       |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Regulatory gap assessment and requirement map                         | Compliance          | -     |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Assign medical/clinical leadership and decision rights                | Clinical            | 1     |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Map entity, contracts, insurance, and risk obligations                | CEO/COO             | 1     |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Create compliance calendar and evidence repository                    | Compliance          | 1     |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| CREDENTIALING & PAYER                                                 |                     |       |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Build provider roster, NPI/taxonomy data, CV/license packet checklist | Credentialing       | 2     |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Create payer matrix by provider/site/service                          | Credentialing       | 5     |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Submit payer enrollment / credentialing packets                       | Credentialing       | 5,6   |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Track CAQH/attestations, signatures, missing items, expirables        | Credentialing       | 7     |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Validate payer effective dates against launch schedule                | Credentialing       | 7,8   |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Build escalation path for delayed credentialing                       | COO/Credentialing   | 8     |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| CLINICAL MODEL                                                        |                     |       |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Define visit types, service scope, inclusion/exclusion criteria       | Clinical            | 2     |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Build intake, history, assessment, follow-up, escalation workflows    | Clinical            | 11    |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Create documentation standards and note templates                     | Clinical/IT         | 12    |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Define medication management and communication protocols              | Clinical            | 12    |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Build referral, hospital/ER transfer, and urgent escalation pathways  | Clinical            | 14    |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Define incident reporting and clinical QA review process              | Clinical/Compliance | 15    |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| PRIVACY & SECURITY                                                    |                     |       |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Define minimum necessary access and role-based permissions            | IT/Compliance       | 3     |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| BAA/vendor privacy review and security documentation                  | Compliance          | 17    |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Create breach/incident response and downtime procedures               | IT/Compliance       | 18    |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| POLICY LIBRARY                                                        |                     |       |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Clinical policies and SOPs                                            | Clinical            | 12-15 |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Privacy, records, consent, release, and documentation SOPs            | Compliance          | 17-19 |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| HR, attendance, conduct, training, and performance policies           | HR                  | 31    |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Safety, emergency, infection/sanitation, and supply protocols         | Ops/Clinical        | 15    |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| READINESS CHECKS                                                      |                     |       |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Mock chart audit with documentation defect log                        | Clinical            | 13,20 |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Mock credentialing file audit and payer readiness review              | Credentialing       | 7-9   |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Final compliance sign-off and open-item risk acceptance               | COO/Compliance      | 24,25 |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |

DEFINITION OF DONEDefinition of done: required evidence complete, credentialing tracked to effective dates, clinical workflows tested, open risks assigned.

ACTIVECRITICALCOMPLETE / READY

# FACILITY + PROCUREMENT + PHYSICAL READINESS

8 ALF CLINICS  
FLORIDA

The "tiny details matter" workstream, from pens and printer toner to room setup, inventory controls, site safety, and opening-day readiness.

| TASK / DELIVERABLE                                                           | OWNER          | DEP.  | W1 | W2 | W3 | W4 | W5 | W6 | W7 | W8 | W9 | W10 | W11 | W12 | W13 | W14 | W15 | W16 |
|------------------------------------------------------------------------------|----------------|-------|----|----|----|----|----|----|----|----|----|-----|-----|-----|-----|-----|-----|-----|
| SITE PLANNING                                                                |                |       |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Confirm each ALF/site room, access hours, storage, power, Wi-Fi, and privacy | Ops/Site       | -     |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Create site readiness scorecard and photo/punch-list template                | Ops            | 1     |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Confirm room dimensions and furniture/equipment placement                    | Ops/Clinical   | 1     |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| PROCUREMENT - CLINICAL                                                       |                |       |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Order exam furniture and basic clinical equipment                            | Procurement    | 3     |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Order diagnostic devices, scales, cuffs, thermometers, accessories           | Clinical/Ops   | 4     |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Order approved PPE, cleaning, sharps/clinical consumables as applicable      | Clinical/Ops   | 4     |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| PROCUREMENT - OFFICE                                                         |                |       |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Order laptops, monitors, docks, keyboards, mice, headsets                    | IT             | 1     |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Order printer/scanner, backup toner/ink, label stock                         | IT/Ops         | 7     |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Order pens, paper, sticky notes, folders, clipboards, labels                 | Ops            | 8     |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Create starter kits for every site and backup kit                            | Ops            | 9,10  |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Create digital and physical document storage supplies                        | Ops/Compliance | 10    |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| VENDOR READINESS                                                             |                |       |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Finalize vendor contracts, W-9s, insurance, contacts, and billing setup      | Finance/Ops    | 6     |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Set delivery windows, on-site contacts, receiving and exception process      | Ops            | 12    |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| INVENTORY CONTROL                                                            |                |       |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Define min/max par levels by site and reorder triggers                       | Ops            | 10    |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Set weekly supply count and variance log                                     | Ops/Site       | 14    |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| TECHNOLOGY PHYSICAL                                                          |                |       |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Install/network test devices, printers, scanners, and secure storage         | IT             | 7,8   |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Create spare-device and failure replacement plan                             | IT             | 16    |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| SITE READINESS                                                               |                |       |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Signage, branding, wayfinding, hours, contact details                        | Marketing/Ops  | 2,41  |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Privacy screens, lockable storage, document disposal bins                    | Ops/Compliance | 17    |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Safety walk, emergency contacts, exits, incident materials                   | Ops/Clinical   | 23    |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Final site punch list and owner/date for every defect                        | COO/Ops        | 20    |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| OPENING STOCK                                                                |                |       |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Build opening-day supply checklist by room/site                              | Ops            | 14,20 |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Receive, label, organize, and photograph final inventory                     | Ops/Site       | 21,22 |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Verify all routine supplies: pens, forms, labels, paper, toner, chargers     | Ops            | 23    |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |

DEFINITION OF DONE

Definition of done: every site is equipped, stocked, signed, secured, safety-checked, and has a closed punch list.

ACTIVE CRITICAL COMPLETE / READY

# TECHNOLOGY + INTAKE + REVENUE CYCLE

The operating spine: EMR, intake, scheduling, billing, claims, payroll, communications, reporting, testing, and failure recovery.

8 ALF CLINICS  
FLORIDA

| TASK / DELIVERABLE                                                   | OWNER            | DEP.     | W1 | W2                     | W3                     | W4                     | W5                     | W6                     | W7                     | W8                     | W9                     | W10                    | W11 | W12 | W13 | W14 | W15 | W16 |
|----------------------------------------------------------------------|------------------|----------|----|------------------------|------------------------|------------------------|------------------------|------------------------|------------------------|------------------------|------------------------|------------------------|-----|-----|-----|-----|-----|-----|
| EMR BUILD                                                            |                  |          |    |                        |                        |                        |                        |                        |                        |                        |                        |                        |     |     |     |     |     |     |
| Configure EMR tenant, locations/sites, users, roles, and permissions | IT               | 1        |    | <div><div></div></div> |                        |                        |                        |                        |                        |                        |                        |                        |     |     |     |     |     |     |
| Create provider profiles, visit types, schedules, templates          | IT/Clinical      | 1        |    |                        | <div><div></div></div> |                        |                        |                        |                        |                        |                        |                        |     |     |     |     |     |     |
| Build intake questions, consents, demographics, and referral capture | Ops/IT           | 3        |    |                        |                        | <div><div></div></div> |                        |                        |                        |                        |                        |                        |     |     |     |     |     |     |
| Configure appointment reminders, confirmations, cancellation rules   | IT/Ops           | 3        |    |                        |                        |                        | <div><div></div></div> |                        |                        |                        |                        |                        |     |     |     |     |     |     |
| PATIENT FLOW                                                         |                  |          |    |                        |                        |                        |                        |                        |                        |                        |                        |                        |     |     |     |     |     |     |
| Build referral intake queue and response SLA                         | Ops              | 3        |    |                        |                        |                        |                        | <div><div></div></div> |                        |                        |                        |                        |     |     |     |     |     |     |
| Build scheduling workflow from referral to completed visit           | Ops/IT           | 3,5      |    |                        |                        |                        | <div><div></div></div> |                        |                        |                        |                        |                        |     |     |     |     |     |     |
| Define check-in, rooming, visit completion, follow-up workflow       | Clinical/Ops     | 11       |    |                        |                        |                        |                        | <div><div></div></div> |                        |                        |                        |                        |     |     |     |     |     |     |
| REVENUE CYCLE                                                        |                  |          |    |                        |                        |                        |                        |                        |                        |                        |                        |                        |     |     |     |     |     |     |
| Build payer matrix, fee schedule, authorization rules as applicable  | Revenue Cycle    | 5,6      |    |                        |                        | <div><div></div></div> |                        |                        |                        |                        |                        |                        |     |     |     |     |     |     |
| Configure coding, claim creation, edits, and work queues             | Revenue Cycle    | 8        |    |                        |                        |                        | <div><div></div></div> |                        |                        |                        |                        |                        |     |     |     |     |     |     |
| Clearinghouse/EDI setup and payer routing tests                      | Revenue Cycle/IT | 9        |    |                        |                        |                        |                        | <div><div></div></div> |                        |                        |                        |                        |     |     |     |     |     |     |
| Payment posting, patient balance, refunds, and close procedures      | Revenue Cycle    | 9        |    |                        |                        |                        |                        |                        | <div><div></div></div> |                        |                        |                        |     |     |     |     |     |     |
| Denial categories, work queues, escalation, and root-cause tracking  | Revenue Cycle    | 10,11    |    |                        |                        |                        |                        |                        |                        | <div><div></div></div> |                        |                        |     |     |     |     |     |     |
| PEOPLE SYSTEMS                                                       |                  |          |    |                        |                        |                        |                        |                        |                        |                        |                        |                        |     |     |     |     |     |     |
| Payroll, benefits, onboarding, employee records, timekeeping         | HR               | 1        |    |                        |                        | <div><div></div></div> |                        |                        |                        |                        |                        |                        |     |     |     |     |     |     |
| Recruiting tracker, scorecards, references, offer approvals          | HR               | 13       |    |                        |                        | <div><div></div></div> |                        |                        |                        |                        |                        |                        |     |     |     |     |     |     |
| Training tracker and completion dashboard                            | HR/COO           | 13       |    |                        |                        |                        |                        |                        | <div><div></div></div> |                        |                        |                        |     |     |     |     |     |     |
| COMMUNICATION                                                        |                  |          |    |                        |                        |                        |                        |                        |                        |                        |                        |                        |     |     |     |     |     |     |
| Shared inboxes, phones, voicemail, routing, after-hours coverage     | IT/Ops           | 1        |    |                        |                        |                        |                        | <div><div></div></div> |                        |                        |                        |                        |     |     |     |     |     |     |
| ALF contact directory and escalation tree                            | Ops              | 16       |    |                        |                        |                        |                        |                        | <div><div></div></div> |                        |                        |                        |     |     |     |     |     |     |
| REPORTING                                                            |                  |          |    |                        |                        |                        |                        |                        |                        |                        |                        |                        |     |     |     |     |     |     |
| Daily launch dashboard: referrals, visits, staffing, open issues     | COO/Data         | 5,7,8    |    |                        |                        |                        |                        |                        |                        | <div><div></div></div> |                        |                        |     |     |     |     |     |     |
| Financial dashboard: revenue, claims, cash, labor, startup spend     | COO/Finance      | 10,11    |    |                        |                        |                        |                        |                        |                        | <div><div></div></div> |                        |                        |     |     |     |     |     |     |
| CONTROLS                                                             |                  |          |    |                        |                        |                        |                        |                        |                        |                        |                        |                        |     |     |     |     |     |     |
| Backup, data retention, downtime, recovery test                      | IT/Compliance    | 1,18     |    |                        |                        |                        |                        |                        |                        | <div><div></div></div> |                        |                        |     |     |     |     |     |     |
| TESTING                                                              |                  |          |    |                        |                        |                        |                        |                        |                        |                        |                        |                        |     |     |     |     |     |     |
| Test patient intake to completed chart                               | COO              | 3,7      |    |                        |                        |                        |                        |                        |                        |                        | <div><div></div></div> |                        |     |     |     |     |     |     |
| Test claim creation, submission, payment posting, denial route       | COO              | 10,11    |    |                        |                        |                        |                        |                        |                        |                        | <div><div></div></div> |                        |     |     |     |     |     |     |
| Test communications and after-hours escalation                       | COO              | 16,17    |    |                        |                        |                        |                        |                        |                        |                        | <div><div></div></div> |                        |     |     |     |     |     |     |
| End-to-end mock patient: referral > visit > note > claim > KPI       | COO              | 21,22,23 |    |                        |                        |                        |                        |                        |                        |                        |                        | <div><div></div></div> |     |     |     |     |     |     |

DEFINITION OF DONEDefinition of done: a test patient can move from referral through documentation, claim, payment, and KPI reporting without a manual workaround.

ACTIVECRITICALCOMPLETE / READY

# PEOPLE + TRAINING + STAFFING

Turning an operating model into a staffed, trained, accountable team that can safely execute without constant executive intervention.

8 ALF CLINICS  
FLORIDA

| TASK / DELIVERABLE                                                     | OWNER               | DEP.  | W1                     | W2 | W3 | W4 | W5 | W6 | W7 | W8 | W9 | W10 | W11 | W12 | W13 | W14 | W15 | W16 |
|------------------------------------------------------------------------|---------------------|-------|------------------------|----|----|----|----|----|----|----|----|-----|-----|-----|-----|-----|-----|-----|
| ORG DESIGN                                                             |                     |       |                        |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Finalize org chart, coverage model, site ownership, decision rights    | COO/HR              | 1     | <div><div></div></div> |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Write launch role scorecards and hiring criteria                       | HR/Clinical         | 1     | <div><div></div></div> |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| RECRUITING                                                             |                     |       |                        |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Post/source candidates for clinical and operational roles              | HR                  | 2     | <div><div></div></div> |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Interview, reference check, select, offer, accept                      | HR                  | 3     | <div><div></div></div> |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| ONBOARDING                                                             |                     |       |                        |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Payroll, benefits, employee files, required acknowledgments            | HR                  | 4     | <div><div></div></div> |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Technology/account provisioning and access checklist                   | IT/HR               | 1     | <div><div></div></div> |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| TRAINING                                                               |                     |       |                        |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Orientation: mission, service model, operating cadence, accountability | COO/HR              | 4     | <div><div></div></div> |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Clinical workflow training and documentation standards                 | Clinical            | 11,12 | <div><div></div></div> |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Privacy, safety, incident, escalation, and emergency training          | Compliance/Clinical | 17-19 | <div><div></div></div> |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| EMR, scheduling, intake, and communication workflow practice           | IT/Ops              | 1,3,5 | <div><div></div></div> |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Revenue-cycle handoffs and claim exception awareness                   | Revenue Cycle/Ops   | 8-12  | <div><div></div></div> |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| COMPETENCY                                                             |                     |       |                        |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Role-based competency checkoffs                                        | HR/Clinical         | 7-11  | <div><div></div></div> |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| SCHEDULING                                                             |                     |       |                        |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Build clinical coverage schedule and site rotation                     | COO/HR              | 12    | <div><div></div></div> |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Backup coverage, call tree, absence protocol                           | COO/HR              | 13    | <div><div></div></div> |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| PERFORMANCE                                                            |                     |       |                        |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Set first-30-day expectations and leading indicators                   | COO/HR              | 1     | <div><div></div></div> |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| CULTURE                                                                |                     |       |                        |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Create feedback/escalation rhythm and no-surprises reporting           | COO                 | 1     | <div><div></div></div> |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| LAUNCH DAY                                                             |                     |       |                        |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Pre-shift huddle, assignments, support coverage, issue owners          | COO/Site            | 12-16 | <div><div></div></div> |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| STABILIZATION                                                          |                     |       |                        |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Daily huddles, coaching, staffing adjustments, SOP fixes               | COO/HR              | 17    | <div><div></div></div> |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| 30-day role review and leadership accountability check                 | COO/HR              | 18    | <div><div></div></div> |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |

DEFINITION OF DONE

Definition of done: launch roles are staffed, systems access is live, training is complete, competency is verified, and backup coverage exists.

ACTIVE CRITICAL COMPLETE / READY

# BRAND + REFERRALS + GO-LIVE + STABILIZATION

The last mile from "ready" to actual patient volume, with command-center control, issue ownership, and a structured 30-day stabilization cycle.

8 ALF CLINICS  
FLORIDA

| TASK / DELIVERABLE                                                 | OWNER         | DEP.  | W1 | W2 | W3 | W4 | W5 | W6 | W7 | W8 | W9 | W10 | W11 | W12 | W13 | W14 | W15 | W16 |
|--------------------------------------------------------------------|---------------|-------|----|----|----|----|----|----|----|----|----|-----|-----|-----|-----|-----|-----|-----|
| BRAND & OFFER                                                      |               |       |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Finalize positioning, messaging, service overview, referral story  | Marketing/COO | 1     |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Create brand assets, templates, email signature, forms, collateral | Marketing     | 1     |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| DIGITAL PRESENCE                                                   |               |       |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Build/refine website, landing page, contact pathways               | Marketing/IT  | 1     |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Create referral packet and partner-facing one-page overview        | Marketing     | 2     |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| PARTNER READINESS                                                  |               |       |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Create ALF onboarding/education materials for staff                | Marketing/Ops | 4     |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Build directory of ALF decision makers and contacts                | Ops           | 4     |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| REFERRAL ENGINE                                                    |               |       |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Create referral source list and outreach calendar                  | Marketing/COO | 6     |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Launch partner meetings, education, and introduction cadence       | COO/Marketing | 7     |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| REFERRAL INTAKE                                                    |               |       |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Activate test referral channel and monitor response time           | Ops           | 5     |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| GO-LIVE PREP                                                       |               |       |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Prepare launch announcement and partner reminder                   | Marketing     | 8     |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| GO-LIVE                                                            |               |       |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Open command center and assign incident/issue owners               | COO           | all   |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Soft launch with limited volume and live support                   | COO/Clinical  | 11    |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Full launch at approved initial sites                              | COO/Site      | 12    |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| DAILY CONTROL                                                      |               |       |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Review referrals, visits, no-shows, complaints, staffing           | COO           | 13    |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Review claims, denials, payer exceptions, cash, unbilled work      | Finance/RC    | 13    |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Review supply levels, device failures, site issues                 | Ops           | 13    |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| OPTIMIZATION                                                       |               |       |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Fix top recurring defects and update SOPs                          | COO           | 14-16 |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| Lock KPI definitions, owners, target bands, meeting cadence        | COO/Data      | 14    |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| 30-DAY REVIEW                                                      |               |       |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |
| 30-day post-launch operating review and next-wave plan             | COO/CEO       | 17    |    |    |    |    |    |    |    |    |    |     |     |     |     |     |     |     |

DEFINITION OF DONE

Definition of done: referral channels are live, partner communications are active, soft launch is passed, command center is staffed, and KPI cadence is running.

ACTIVE CRITICAL COMPLETE / READY

# LAUNCH CONTROL CENTER

A command-center view of what must be green before opening, what gets monitored daily, and what triggers escalation.

8 ALF CLINICS  
FLORIDA

## GO / NO-GO GATES

- G1 Business case + budget approved
- G2 Regulatory + clinical sign-off
- G3 Credentialing / payer readiness
- G4 Systems + staffing ready
- G5 Physical sites + supplies ready
- G6 Soft launch passed
- G7 Full launch + KPI cadence active

## CRITICAL DEPENDENCIES

- Credentialing effective dates -> billing start
- EMR configuration -> workflow training
- Payer setup -> claim testing -> cash
- Staffing -> schedule -> site coverage
- Supplies -> room readiness -> go-live
- Referral channel -> intake SLA -> volume
- Dashboard definitions -> daily control

## FIRST 30 DAYS

- Days 1-5: daily command center
- Days 6-10: defects + staffing fixes
- Days 11-15: payer / claim cleanup
- Days 16-20: SOP and workflow hardening
- Days 21-30: KPI stabilization + next wave

## DAILY LAUNCH DASHBOARD - SAMPLE CONTROL VIEW

| DOMAIN     | WHAT TO WATCH                                      | OWNER    | TRIGGER                           | ACTION                                           |
|------------|----------------------------------------------------|----------|-----------------------------------|--------------------------------------------------|
| Volume     | Referrals / visits / no-shows / response time      | COO      | SLA breach or volume below plan   | Rebalance outreach, intake coverage, or schedule |
| Clinical   | Open charts / documentation defects / incidents    | Clinical | Any unresolved high-risk item     | Immediate review + owner + due time              |
| Payers     | Unbilled / denials / claim edits / effective dates | RC       | Critical payer or claim blocker   | Escalate to credentialing / payer / billing      |
| People     | Attendance / coverage / training / workload        | HR / COO | Uncovered shift or competency gap | Activate backup coverage + coach                 |
| Operations | Supplies / devices / site defects / vendor issues  | Ops      | Any launch-blocking site issue    | Assign work order + due time                     |
| Finance    | Startup spend / cash / collection / payroll        | Finance  | Material variance or cash risk    | Review assumptions + corrective action           |

## LAUNCH DAY TIMELINE

|         |                                       |         |                                                 |         |                                               |
|---------|---------------------------------------|---------|-------------------------------------------------|---------|-----------------------------------------------|
| • 06:30 | Pre-open check                        | • 07:30 | Team huddle + assignments                       | • 08:00 | First patient / referral flow live            |
| • 12:00 | COO / Site<br>Midday dashboard review | • 16:00 | COO / Clinical<br>Chart + claims + supply sweep | • 18:00 | Clinical / Ops<br>Closeout / next-day actions |
|         | COO / Finance                         |         | All leads                                       |         | COO                                           |

## OPENING KIT - SMALL DETAILS THAT PREVENT BIG PROBLEMS

- Pens + permanent marker
- Labels + clipboards + folders
- Headsets + device backups
- Approved clinical consumables + PPE
- Lockable storage + privacy supplies
- Emergency / contact sheet + escalation list
- Printer paper + backup toner / ink
- Chargers + spare cables + power strips
- Forms / consent packets / stationery
- Cleaning / sanitation supplies
- Document disposal materials
- Starter supply kit for each site + backup kit

## OPEN ISSUE / ACTION REGISTER

| ISSUE                   | OWNER         | DUE   | NEXT ACTION                                         |
|-------------------------|---------------|-------|-----------------------------------------------------|
| Credentialing exception | Credentialing | Wk 6  | Escalate missing item; confirm payer effective date |
| Supply shortfall        | Ops           | Wk 8  | Use backup kit; reorder and reset par               |
| Training gap            | HR            | Wk 10 | Schedule competency re-check before shift           |

## TOP RISKS / MITIGATIONS

| RISK            | WHY IT MATTERS                  | MITIGATION                              |
|-----------------|---------------------------------|-----------------------------------------|
| Payer delay     | Revenue cannot start as planned | Track every file weekly; escalate early |
| Coverage gap    | Opening volume exceeds staffing | Pre-arranged backup pool and call tree  |
| Workflow defect | Creates delays / leakage        | Mock patients + daily defect review     |